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PATTY JUDGE, LT. GOVERNOR CHARLES J. KROGMEIER, DIRECTOR

To:  Legislators

From: Molly Kottmeyer, Department of Human Services

Re:  Update on DHS Projects #7 Health Care Reform Implementation
Date: September 1, 2009 :

Attached is an update of the chronological outline of the implementation of all of the health care
reform initiatives passed at the federal and state level. DHS strives to implement each initiative
with the most impact and efficiency. As noted, we have implemented several items and have
made significant progress towards the implementation of many others.

If you have any questions regarding the implementation of a specific item, please feel free to
contact me.
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SFY 2010 Health Care Reform Implementation Timeline

August 24, 2009

Authorizing
Legislation May-09 Jul-08 Sep-09 Jan-10 Mar-10 TBD
SF 389 Submit 1 pay stub Expand hawk-i to 300% FPL. Presumptive Eligibility ~ GOAL 3/1/10. Premium  Cstablish hawk-i family cost sharing &
as verification on  Update July 22, 2009 - for children in Medicaid Assistance Program for  graduated premiums based on a
earned income Implemented - approximately and hawk-i with phased hawk-i & Medicaid under rationally developed sliding fee scale
when indicative of 300 children enrolied to-date. roli out. Update June CHIPRA. Update June  for families over 200% FPL.
future income. CMS continues fo question 15, 2009 hawk-i board 15, 2009 hawk-i board Update June 15,2009 - hawk-i board
(Completed) SPA regarding 'crowd-out' approved program approved program unanimous decision to use current
policy. Conference call being concept. Update July concept. Update July 22, premium structure fo gain some
scheduled to discuss. Update 22, 2009 - Rules being 2009 - Discussions with  experience and reassess in February
August 24, 2009 - CMS is reviewed by AG's office. health plans have been 2070, Update July 22, 2008 - hawk-
requiring the Department to Provider Relations at non-productive because i Board chair is drafting letter fo inform
implement strategies fo IME to assist in provider they are uncerfain about  Jegislative members of the Board's
prevent 'crowd-out’ for children contracting and training. their role in coordinating  position.
from higher income families, DDM has proposed benefits and how data will
The Department has submitted developmentof a new  be shared. Staff have
a revised SPA that includes a systemn. Fiscal working contacted Milliman to
one-month 'go bare' period for on cost estimates. obtain an actuarial
families that drop health Weekly planning evaluation to estimate
insurance coverage, without a meetings continue. costs for providing wrap-
geod reason, in order to take Update August 24, around services in order
advantage of a publicly funded 2009 - Rules approved 1o facllitate discussion
program. Early indicafions are for notice at 8/17/08 with the plans. Update
that CMS will approve the SPA hawk-i Board meeting.  August 24, 2009 - The
with these provisions. Implementation Department is exploring
mesetings continue. the feasibility of using IME
contractors to perform the
coordination of benefits
functions for this program.
Rules are being drafted.
SF 389 Average 3 years of Cover all eligible children in State Tax return - - Express Lane eligibility options and

income for self hawk-i & Medicaid for whom
employed. FFP is available {Legal
{Completed} Permanent Resident children).

Update July 22, 2009 -
Implemented. System
changes to IABC completed.
Changes to IFPN system not
done.

required application for
dependent child health
care coverage

timeline by fall 2009. Update July 22,
2009 - Continue to discuss with other
states and explore opticns. Focusing
on partnering with programs internal to
the Department rather than external
programs.
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SFY 2010 Health Care Reform Implementation Timeline

August 24, 2000

Authorizing
Legislation May-09 Jul-09 Jan-10 Mar-10 TBD
SF 389 Cover Infants and Pregnant hawk-i dental-only Paperless Administrative / Renewal

Women up to 300% FPL.
Update: July 22, 2009 -
implemented. Received SPA
approval from CMS.
(Completed)

program. Update:
Waiting for clarification
from CMS re: inclusion
of orthodontia coverage.
Update July 22, 2009 -
CMS has clarified that
orthodontia does not
need fo be included,
Rules at AG's office for
review. Will go to hawk-
i Board for notice in
August. Update August
24, 2009 - hawk-i Board
approved rules for
notice at 8/17/0%
meeting.
implementation planning
continues.

process. (DHS Data Brokering Project
is crifical fo successful implementation
of this project}

SF 389

Translation & interpreter
services for Medicaid under
CHIPRA {Medicaid
reimbursement policy)
{Completed for Medicaid)

CHIPRA Demonstration
grants. Update July 22,
2009 - Partneriing with
IDPH to apply. Mesting
weekly to develop
application. Letter of

- intent has been

submifted. Update
August 24, 2009 - Grant
application submitted
8/5/09. Total ask is
$985,000 for targeted
outreach activities and
technology development
and impiementation.

Application & Renewal: The following 3
projecis are inter-related and may
conflict.
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SFY 2010 Health Care Reform Implementation Timeline

August 24, 2009

Authorizing
Legisiation

Jul-09

Jan-10 Mar-10

TBD

SF 389

1. Mail Medicaid annual renewal
form 1st day of the month prior to
renewal. Update July 22, 2009 -
This is being included as a retention
strategy in CHIPRA outreach grant
application o garner funding to
implement. Update August 24, 2009
- grant application submitted 8/5/06.

SF 389

2. Joint application [ supplemental
forms & same application & renewal
verification processes for both
Medicaid & hawk-{

CHIPRA

Eliminate restrictive
requirements for infants bom
to a Medicaid eligible mother.
Update July 22, 2009 -
Implemented. CMS
questioned effective date of
SPA. Directions provided o
field to implement retroactively
to April 1 and assurances
provided to CMS. {Complete)

Verification of
citizenship & 1D

‘requirements {o hawk-L

Update: July 22, 2009 -
Working with MAXIMUS
o implement
requirements. Willdo a
data match with
Medicaid system to
identify children for
whom Depariment has
previcusly obtained
verification. Update
August 24, 2009 -
Rules approved for
notice at 8/17/09 hawk-i
Board meeting.

3. Joint renewal form
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SFY 2010 Health Care Reform Implementation Timeline

August 24, 2009

Authorizing ]
Legislation May-09 Jul-09 Sep-08 Jan-10 Mar-10 TBD
Fhminate )
Transitional Medicai
Assistance reporting
& look-back
requirements.
Update: July 22,
2009 - On hold. Will
include a
placeholder in 2011
budget and submit
as a decision pkg.
Update August 24,
2009 - Due to the Transtation & interpreter services for
fiscal impact, the hawk-i under CHIPRA (for enroliment,
Department has retention & use of services) Update:
decided not to Need clarification on CHIPRA intent;
ARRA pursue this option. CFPC is researching
Direct Care Workers
premium assistance pilot.
Update: Design fo be
finafized for August 2009
rules. Update July 22,
2009 - Has been delayed
until March 2010. Rules
M 820 being drafted.




